

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibility	Email
Josue BYIRINGIRO	Member	j.byiringir@alustudent.com
Nformi Modestine Girbong	Member	n.girbong@alustudent.com
Kumi Yunis Konda	Member	k.konda@alustudent.com

Task Allocation and Tracker

Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
Research on all the important hyperparameters, Work on 10 experiments of CnnPolocy	Nformi Modestine Girbong	July 10, 2026	Completed	Yes	Completed all assigned work on time. Good research and experiment results.
Fill in the sheet after every meeting, work on 10 Mlp policy experiments and choose the best Atari environment for us to use.	Josue Byiringiro	July 10, 2026	Completed	Yes	Finished all tasks and updated the tracker after meetings.
To work on the 2 main scripts, play.py and train.py with the help of both the team members, remind everyone for the meetings, work on 10 CnnPolicy experiments.	Kumi Yunis Konda	July 10, 2026	Completed	Yes	Completed the scripts with the support from the team, and finished all experiments.

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps
July 9, 2026	Discussing about the assignment requirements and our plan on accomplishing it. Creating and distributing tasks	Kumi Yunis	1. Kumi Yunis, 2. Nformi Modestine 3. Josue Byiringiro	Divided the tasks	Checking the train.py , play.py codes, and hyperparameters.
July 14, 2026	Review of experimental results	Kumi Yunis	1. Kumi Yunis, 2. Nformi Modestine 3. Josue Byiringiro	Conducted a review of the 10 CnnPolicy and 10 Mlp policy experiments to identify the best performing models	Select the best performing Atari environment
July 15, 2026	Atari environment selection	Nformi Modestine	1. Kumi Yunis, 2. Nformi Modestine 3. Josue Byiringiro	Finalized the selection of the best Atari environment based on the experimental results from the previous day.	Refine play.py and train.py script
July 16, 2026	Script and hyperparameter optimization	Josue Byiringiro	1. Kumi Yunis, 2. Nformi Modestine 3. Josue Byiringiro	Collaborated on refining the play.py and train.py scripts using the optimized hyperparameters identified during experiments	Perform stress testing on updated scripts
July 17, 2026	Final performance validation	Josue Byiringiro	1. Kumi Yunis, 2. Nformi Modestine 3. Josue Byiringiro	Performed stress testing and final model runs to log stability and performance metrics for the final report	Compile all the experiment findings for the and documented them in the README.